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CERCLA REMOVAL ACTION DAILY WORK ORDER

“SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054
ORDER NO.: 20 ' DATE: 05/02/2005 - 05/06/05
SITE/SPILL NO.: UQ : SHIFT: as needed

EPA REGION: Ii ' OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 02
MONITORS: “ : : RM:  Scott Soden

TO COMPLETION: 09/15/05_____

NUMBER OF PERSONNEL AUTHORIZED o
1-RESPONSE MANAGER 1-FCA 1-Ind. Hygienist  1-Cleanup Tech

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List '

ITEM UANT. ITEM UANT.
Computers 2 Office Trailer 0
4wd Truck . 1 Break/Security Trailer 0
2wd Truck 0 Radios 0
Cellular phones 2 Storage trailer 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR ~ frv. W ‘Wathe
Date ‘{!30!0§_”_ |

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _

Date




SITE NAME: Sweet Kleen Laundry

CERCLA REMOVAL ACTION DAILY WORK ORDER

CONTRACT NO. EP-W-04-054

ORDER NO.: 20 DATE: 05/02/05 - 05/06/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: II , OSC: Kevin Matheis
CONTRACTOR: WRS _ , - WORK ORDER # 02

MONITORS: ' ) o RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented in
an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Prepare for site mobilization and suppo_ri of chimney dismantling.

2. Dismantle chimney on-site in accordance with st‘an&ard demolition practices.

3. Prepare a task-specific health and safety plan for the site.

4, Begin waste disposal pro'ces's. Solicit bids for disposal of various waste groups
in advance of site mobilization. | S

5. Prepare for logistical support based den project schedule.

6.

Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054

ORDER NO.: 20 DATE: 05/02/05 - 05/06/05
SITE/SPILL NO.: UQ SHIFT: as needed

EPA REGION: 1| OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 02
MONITORS: RM: Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE ____

Date






